IN-HOUSE
BIG PINE ROADS R02501




) PROJI:V) COST )
BIG PINE ROADS R02501

Dates of Work 04/17/02 through 09/30/02
Labor Breakdown:
Hours Regular
Month Worked Salaries/Wages ___ Overtime FICA Retirement TOTAL
April-02 280.00 $3,758.08 $287.49 $655.03 $4,700.61
May-02 961.58 $13,061.23 $999.18 $2,276.57 $16,336.99
June-02 975.75 $13,606.95 $1,040.93 $2,371.69 $17,019.57
July-02 1638.25 $21,471.50 $1,642.57 $3,742.48 $26,856.55
August-02 785.75 $10,201.53 $780.42 $1,778.13 $12,760.08
September-02 25.00 $285.32 ' $21.83 $49.73 $356.88
TOTALS 4666.33 $62,384.62 $4,772.42 $10,873.64 $76,030.68
In-House
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) PROJE\,) COST )

Materials Breakdown:

Materials
Material PO# Date Quantity Unit Unit Cost Sub-Total
crushed rock 2290186 04/29/02 24.76 Tons $13.50 $334.26
crushed rock 229816 04/30/02 22.04 Tons $13.50 $297.54
crushed rock 229816 05/01/02 21.28 Tons $13.50 $287.28
crushed rock 229816 05/01/02 2115 Tons $13.50 $285.53
crushed rock 230155 05102/02 18.5 Tons $13.50 $249.75
crushed rock 230155 05/02/02 19.87 Tons $0.00 $0.00
crushed rock 230155 05/06/02 19.29 Tons $13.50 $260.42
crushed rock 230155 05/06/02 18.73 Tons $13.50 $252.86
crushed rock 2301556 05/07/02 20.11 Tons $13.50 $271.49
crushed rock 05/08/02 39.80 Tons $13.50 $538.52
crushed rock 230314 05/09/02 18.14 Tons $13.50 $244.89
crushed rock 230314 05/14/02 18.9 Tons $13.50 $255.15
crushed rock 230314 05/15/02 18.32 Tons $13.50 §247.32
crushed rock 230314 05/20/02 20.09 Tons $13.50 $271.22
crushed rock 230314 05/20/02 20.48 Tons $13.50 $276.48
crushed rock 230597 05/21/02 20.01 Tons $13.50 $270.14
crushed rock 230597 05/21/02 17.13 Tons $13.50 $231.26
crushed rock 230597 05/22/02 19.46 Tons $13.50 $262.71
crushed rock 230648 05/23/02 22.37 Tons $13.50 $302.00
crushed rock 06/12/02 100.00 Tons $14.00 $1,400.00
crushed rock 231393 06/27/02 80.00 cy $13.50 $1,080.00
crushed rock 231393 08/14/02 100.00 Tons $14.00 $1,400.00
crushed rock 231039 08/15/02 40.00 Tons : $14.00 $560.00
p-rock 231039 06712102 5.50 Tons $25.00 - $137.50
p-rock 231039 06/27/02 2.90 Tons $25.00 $72.50
p-rock 231393 07/08/02 3.00 Tons $25.25 $75.75
p-rock 231393 08/12/02 3.00 Tons $23.50 $70.50
p-rock 231393 08/15/02 3.00 Tons $23.50 $70.50
p-rock 231039 08/19/02 9.00 Tons $23.50 $211.50
p-rock 232396 08/22/02 3.00 Tons $23.50 $70.50
blst rock 08/22/02 13.56 Tons $23.50 $318.66
blst-rock 232395 08/27/02 8.92 Tons $23.50 $209.62
landfili 17.71 Tons $92.00 $1,629.32
asphalt-hot 230458 05/30/02 18.17 Tons $23.50 $427.00
asphalt-hot 230458 05/30/02 17.98 Tons $23.50 $422.53
asphalt-hot 230458 05/30/02 18.03 Tons $23.50 $423.71
asphalt-hot 230458 05/30/02 17.76 Tons $23.50 341736
asphalt-hot 230458 05/31/02 18.02 Tons $23.50 $423.47
asphait-hot 230458 05/31/02 17.76 Tons $23.50 $417.36
asphalt-hot 230458 05/31/02 18.11 Tons $23.50 $425.59
asphalt-hot 230458 06/03/02 17.57 Tons $23.50 : $412.90
asphalt-hot 230458 06/03/02 17.90 Tons $23.50 $420.65
In-House

Appendix E Page 2 of 8 Big Pine Roads R02501



) PROJE\.) COST )

Materials

Material PO# Date Quantity Unit Unit Cost Sub-Total
asphalt-hot 230458 06/03/02 18.09 Tons $23.50 $42512
asphalt-hot 230458 06/03/02 17.20 Tons $23.50 $404.20
asphalt-hot 230458 06/04/02 17.94 Tons $23.50 $421.59
asphait-hot 230458 06/04/02 17.71 Tons $23.50 $416.19
asphait-hot 230458 06104102 17.63 Tons $23.50 $414.31
asphalt-hot 230458 06/04/02 18.39 Tons $23.50 $432.17
asphalt-hot 230458 06/05/02 17.60 Tons $23.50 $413.60
asphalt-hot 230458 06/05/02 18.12 Tons $23.50 $425.82
asphalt-hot 230458 06/05/02 17.52 Tons $23.50 $411.72
asphalt-hot 230458 06/05/02 17.82 Tons $23.50 $418.77
asphailt-hot 230458 06/06/02 18.36 Tons $23.50 $431.48
asphalt-hot 230458 06/06/02 17.79 Tons $23.50 $418.07
asphalt-hot 230458 06/06/02 18.04 Tons $23.50 $423.94
asphalt-hot 230458 06/10/02 18.12 Tons $23.50 $425.82
asphalt-hot 230458 06/10/02 17.86 Tons $23.50 $419.71
asphalt-hot 230458 06/10/02 17.92 Tons $23.50 $421.12
asphait-hot 06/11/02 17.89 Tons $23.50 $420.42
asphalt-hot 230458 06/24/02 18.16 Tons $23.50 $426.76
asphalt-hot 230458 06/24/02 17.98 Tons $23.50 $422.53
asphalt-hot 230458 06/24/02 18.02 Tons $23.50 $423.47
asphalf-hot 230458 06/25/02 18.00 Tons $23.50 $423.00
asphalt-hot 230458 06/25/02 17.88 Tons $23.50 $420.18
asphalt-hot 230458 06/25/02 17.71 Tons $23.50 $416.19
asphalt-hot 230458 06/25/02 17.34 Tons $23.50 $407.49
asphalt-hot 230458 07/01/02 18.00 Tons $23.50 $423.00
asphait-hot 230458 07/01/02 18.08 Tons $23.50 $424.88
asphalt-hot 230458 07/01/02 18.14 Tons $23.50 $426.29
asphait-hot 230458 07/01/02 17.64 Tons $23.50 $414.54
asphali-hot 230458 07/01/02 17.97 Tons $23.50 $422.30
asphalt-hot 230458 07/02/02 17.29 Tons $23.50 $406.32
asphalt-hot 230458 07/02/02 19.29 Tons $23.50 $453.32
asphalt-hot 230458 07/02/02 18.05 Tons $23.50 $424.18
asphalt-hot 230458 07/03/02 17.72 Tons $23.50 $416.42
asphait-hot 230458 07/03/02 17.87 Tons $23.50 $419.95
asphalt-hot 230458 07/03/02 18.26 Tons $23.50 $429.11
asphalt-hot 230458 07/03/02 18.19 Tons $23.50 $427.47
asphait-hot 230458 07/10/02 18.17 Tons $23.50 $427.00
asphalt-hot 230458 07/10/02 17.74 Tons $23.50 $416.89
asphalt-hot 230458 07/10/02 18.19 Tons $23.50 $427.47
asphalt-hot 230458 07/10/02 18.05 Tons $23.50 $424.18
asphalt-hot 230458 07/10/02 17.93 Tons $23.50 $421.36
asphalt-hot 230458 07/11/02 18.03 Tons $23.50 $423.71
asphalt-hot 230458 07/11/02 17.50 Tons $23.50 $411.25
asphalt-hot 230458 07/111/02 18.18 Tons $23.50 $427.23

fn-House
Appendix E Page 3 of 8 Big Pine Roads R02501



) PROJI:V) COST )

Materials

Material PO# Date Quantity Unit Unit Cost Sub-Total
asphalt-hot 230458 07/11/02 18.06 Tons $23.50 $424.41
asphalt-hot 230458 07/11/02 17.60 Tons $23.50 $413.60
asphait-hot 230458 07112102 18.18 Tons $23.50 $427.23
asphalt-hot 230458 07/12/02 17.75 Tons $23.50 $417.13
asphalt-hot 230458 07/12/02 18.10 Tons $23.50 $425.35
asphalt-hot 230458 07/12/02 18.08 Tons $23.50 $424.88
asphalt-hot 230458 0711202 18.52 Tons $23.50 $435.22
asphalt-hot 230458 07/15/02 19.61 Tons $23.50 $460.84
asphalt-hot 230458 07/15/02 20.34 Tons $23.50 $477.99
asphalt-hot 230458 07/15/02 17.80 Tons $23.50 $418.30
asphalt-hot 230458 07/15/02 17.55 Tons $23.50 $412.43
asphait-hot 230458 07/15/02 18.29 Tons $23.50 $429.82
asphalt-hot 230458 07/15/02 18.48 Tons $23.50 $434.28
asphalt-hot 230458 07/16/02 18.03 Tons $23.50 $423.71
asphalt-hot 230458 07/16/02 17.87 Tons $23.50 $419.95
asphalt-hot 230458 07/16/02 18.03 Tons $23.50 $423.71
asphalt-hot 230458 07/16/02 17.90 Tons $23.50 $420.65
asphalt-hot 230458 07/16/02 18.086 Tons $23.50 $424.41
asphalt-hot 230458 07/16/02 17.79 Tons $23.50 $418.07
asphalt-hot 230458 07/17/02 18.01 Tons $23.50 $423.24
asphalt-hot 230458 0717102 18.01 Tons $23.50 $423.24
asphalt-hot 230458 07/17/02 18.10 Tons $23.50 $425.35
asphait-hot 230458 07/17102 18.00 Tons $23.50 $423.00
asphalt-hot 230458 07/17/02 17.83 Tons $23.50 $419.01
asphalt-hot 230458 07/18/02 18.21 Tons $23.50 $427 .94
asphalt-hot 230458 07/18/02 18.17 Tons $23.50 $427.00
asphalt-hot 230458 0718102 17.46 Tons $23.50 $410.31
asphalt-hot 230458 07/18102 18.10 Tons $23.50 $425.35
asphalt-hot 230458 07/18/02 18.06 Tons $23.50 $424.41
asphalt-hot 230458 07/19/02 17.99 Tans $23.50 $422.77
asphalt-hot 230458 07/19/02 17.97 Tons $23.50 $422.30
asphalt-hot 230458 07/19/02 20.09 Tons $23.50 $472.12
asphalt-hot 230458 07/22/02 18.10 Tans $23.50 $425.35
asphalt-hot 230458 07/22/02 17.99 Tons $23.50 $422.77
asphalt-hot 230458 07/22/02 17.95 Tons $23.50 $421.83
asphalt-hot 230458 07/23/02 17.95 Tons $23.50 $421.83
asphait-hot 230458 07/23/02 18.04 Tons $23.50 $423.94
asphalt-hot 230458 07/23/02 18.10 Tons $23.50 $425.35
asphalt-hot 230458 07/23/02 18.08 Tons $23.50 $424.88
asphalt-hot 230458 07/23/02 18.03 Tons $23.50 $423.71
asphalt-hot 230458 07/24/02 18.13 Tons $23.50 $426.06
asphait-hot 230458 07/24/02 18.01 Tons $23.50 $423.24
asphalt-hot 230458 07/24/02 18.05 Tons $23.50 $424.18
asphalt-hot 230458 07/24/02 18.01 Tons $23.50 $423.24
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) PROJI:,.) COST \)
Materials
Material PO# Date Quantity Unit Unit Cost Sub-Total
asphalt-hot 230458 07/25/02 18.07 Tons $23.50 $424.65
asphalt-hot 230458 07/25/02 18.02 Tons $23.50 $423.47
asphalt-hot 230458 07/25/02 18.01 Tons $23.50 $423.24
asphalt-hot 230458 07/25/02 17.97 Tons $23.50 $422.30
asphalt-hot 230458 07/26/02 17.47 Tons $23.50 $410.55
asphalt-hot 230458 07/26/02 17.16 Tons $23.50 $403.26
asphalt-hot 230458 07/26/02 18.03 Tons $23.50 $423.71
asphalt-hot 230458 07/26/02 17.68 Tons $23.50 $415.48
asphalt-hot 230458 07/29/02 17.99 Tons $23.50 $422.77
asphalt-hot 230458 07/29/02 17.97 Tons $23.50 $422.30
asphalt-hot 230458 07/30/02 17.97 Tons $23.50 $422.30
asphalt-hot 230458 07/30/02 17.41 Tons $23.50 $409.14
asphait-hot 232000 07/31/02 18.06 Tons $23.50 $424.41
asphalt-hot 232000 07/31/02 18.03 Tons $23.50 $423.71
asphalt-hot 232000 08/01/02 17.98 Tons $23.50 $422.53
asphalt-hot 232000 08/01/00 16.45 Tons $23.50 $386.58
asphalt-hot 232000 08/01/02 17.94 Tons $23.50 $421.59
asphalt-hot 232133 08/05/02 18.02 Tons $23.50 $423.47
asphalt-hot 232133 08/05/02 18.43 Tons $23.50 $433.11
asphait-hot 232133 08/05/02 17.12 Tons $23.50 $402.32
asphalt-hot 232133 08/05/02 17.25 Tons $23.50 $405.38
asphalt-hot 232133 08/06/02 17.99 Tons $23.50 $422.77
asphalt-hot 232133 08/06/02 17.99 Tons $23.50 $422.77
asphalt-hot 232133 08/06/02 17.93 Tons $23.50 $421.36
asphalt-hot 232133 08/06/02 18.08 Tons $23.50 $424.88
asphait-hot 232133 08/06/02 18.11 Tons $23.50 $425.59
asphalt-hot 232133 08/07/02 18.01 Tons $23.50 $423.24
asphalt-hot 08/07/02 17.50 Tons $23.50 $411.25
asphalt-hot 08/07/02 18.13 Tons $23.50 $426.06
asphailt-hot 08/07/02 17.96 Tons $23.50 $422.06
agphalt-hot 08/07/02 18.22 Tons $23.50 $428.17
asphalt-hot 08/08/02 17.19 Tons $23.50 $403.97
asphalt-hot 08/08/02 17.85 Tons $23.50 $419.48
asphalt-hot 08/08/02 17.10 Tons $23.50 $401.85
asphalt-hot 08/08/02 18.08 Tons $23.50 $424.88
beads 09/04/02 70.00 tbs $0.42 $29.40
TRF-P-Y 09/04/02 8.50 Gal $6.80 $57.80
beads 09/05/02 100.00 Ibs $0.42 $42.00
TRF-P-W 10.00 Gal $6.80 $68.00
TOTAL MATERIALS $68,392.08

in-House
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) PROJI:\.) COST )
Emulsion for Big Pine Roads R02501

Emuision

Date Quantity Unit Unit Cost Sub-Total
05/30/02 100.00 Gal $0.93 $93.00
05/31/02 80.00 Gal $0.93 $74.40
06/03/02 100.00 Gal $0.93 $93.00
06/04/02 100.00 Gal $0.93 $93.00
06/05/02 100.00 Gal $0.93 $93.00
06/06/02 60.00 Gal $0.93 $55.80
06/10/02 100.00 Gal $0.93 $93.00
06/25/02 100.00 Gal $1.10 $110.00
07/01/02 125.00 Gal $1.10 $137.50
07/10/02 130.00 Gal $1.10 $143.00
07/11/02 130.00 Gal $1.10 $143.00
07/12/02 130.00 Gal $1.10 $143.00
07/15/02 150.00 Gal $1.10 $165.00
07/16/02 150.00 Gal $1.10 $165.00
0717102 150.00 Gal $1.10 $165.00
07/18/02 125.00 Gal $1.10 $137.50
07/19/02 225.00 Gal $1.10 $247.50
07/22/02 150.00 Gal $1.10 $165.00
07/23/02 125.00 Gal $1.10 $137.50
07/24/02 100.00 Gal $1.10 $110.00
07/25/02 125.00 Gal $1.10 $137.50
07/26/02 125.00 Gal $1.10 $137.50
07/29/02 75.00 Gal $1.10 $82.50
07/30/02 75.00 Gal $1.10 $82.50
07/31/02 75.00 Gal $1.10 $82.50
08/01/02 75.00 Gal $1.10 $82.50
08/05/02 110.00 Gal $1.10 $121.00
08/06/02 125.00 Gal $1.10 $137.50
08/07/02 125.00 Gal $1.10 $137.50
08/08/02 130.00 Gal $1.10 $143.00
TOTAL EMULSION T $3,708.20

TOTAL MATERIALS INCLUDING EMULSION $72,100.28

. ‘ In-House
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) PROJI:V) COST )

Travel Breakdown

Per Diem

Month Expense Number Amount
04/30/02 $3.00 6 $18.00
$6.00 25 $150.00
05/31/02 $3.00 2 $6.00
$6.00 89 $534.00
$9.00 2 $18.00
06/30/02 $3.00 . $6.00
$6.00 68 $408.00
$0.00 22 $198.00
07/31/02 $3.00 32 $96.00
$6.00 70 $420.00
$9.00 45 . $405.00
08/31/02 $3.00 3 $92.00
$6.00 62 $372.00
$9.00 13 $117.00
09/30/02 $3.00 4 $12.00
$6.00 1 $6.00
TOTAL TRAVEL $2,775.00
Labor $78,030.68
Materials and Emulsion $72,100.28
Travel $2,775.00
TOTAL EXPENSES FOR $152,905.96
Big Pine Roads R02501

Roads in Project Est. Square Feet

Waest Ortega Drive 16,720

Matthews Road 73,920

Bailey's Lane 20,232

Granada Avenue 11,250

San Marco Drive 25,056

San Remo Drive 25,506

San Sebastian Drive 27,072

Witter's Lane . 17.936

Total Square Feet for 217,692

Big Pine RoadsR 02501

Cost Per Square Foot Using
Total Cost/Total Square Feet $0.7024

. in-House
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Appendix E

PROJE\.} COST )

Total Projected Reimbursement for Big Pine Roads R02501 Mﬂg **
Total Projected Reimbursement for Matthews Road Bike Path and Roadway Improvements M -

100% Reimbursable

** Based on the product of 16,720 square feet for West Ortega Drive with the rate per square foot of $0.7024
*** Based on the product of 73,920 square feet for Matthews Road with the rate per square foot of $0.7024

In-House
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| IN-HOUSE |
UPPER SUGARLOAF ROADS R02700




UPPER SUGARLQAF ROADS R02700

PROJ. ¥ COST

Dates of Work 12M1/01  through 04/04/02
Labor Breakdown:
Hours Regular
Month Worked Salaries/Wages Overtime FICA Retirement Total
December-01 176.75 $2,431.46 $186.01 $423.80 $3,041.27
January-02 658.50 $9,418.06 $720.48 $1,641.57 $11,780.10
February-02 1074.50 $14,816.73 $1,133.48 $2,682.56 $18,532.77
March-02 934.25 $12,834.78 $981.86 $2,237.10 $16,053.75
April-02 138.75 $1,957.67 $149.76 $341.22 $2,448.66
TOTALS 2982.75 $41,458.70 $3,171.59 $7,226.25 $51,856.55
In-House
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B - PROJL ) COST )

Materials Breakdown:

Materials
Material PO# Date Quantity Unit Unit Cost Sub-Total
crushed rock 226767 12117101 39.80 Tons $14.00 $557.20
crushed rock 226767 12/17/01 18.00 Tons $14.00 $252.00
crushed rock 226767 12/18/01 59.40 Tons $14.00 $831.60
crushed rock 226767 02/22/02 32.60 Tons $14.00 $456.40
crushed rock 226767 02/22/02 16.50 Tons $14.00 $231.00
crushed rock 226767 02/28/02 48.50 Tons $14.00 $679.00
crushed rock 228698 03/01/02 31.80 Tons $14.00 $445.20
crushed rock 228698 03/04/02 42.90 Tons $14.00 $600.60
crushed rock 228608 03/05/02 61.10 Tons $14.00 $855.40
crushed rock 228698 03/06/02 16.60 Tons $14.00 $232.40
crushed rock 228698 03/12/02 19.60 Tons $14.00 $274.40
crushed rock 229346 03/28/02 42 60 Tons $13.50 $575.10
crushed rock 229346 04/01/02 39.00 Tons $13.50 $526.50
crushed rock 229346 04/02/02 26.80 Tons $13.50 $361.80
crushed rock 229346 04/03/02 8.00 Tons $13.50 $108.00
ballast 227543 01/15/02 15.76 Tons $0.00 $0.00
ballast 227543 01/16/02 5.76 Tons $0.00 $0.00
p-rock 227543 02/22/02 10.74 Tons $22.50 $241.65
p-rock 228549 03/06/02 3.40 Tons $21.00 $71.40
p-rock 229346 03/28/02 4.70 Tons $21.00 $98.70
landfill 03/07/02 15.28 Tons $92.00 $1,405.76
landfill 03/18/02 2.28 Tons $92.00 $209.76
asphalt 227766 01/28/02 20.29 Tons $55.00 - $1,115.05
asphait 227766 01/28/02 20.29 Tons $55.00 $1,115.95
asphalt 227766 01/28/02 14.24 Tons $55.00 $783.20
asphalt 227766 01/29/02 20.05 Tons $55.00 $1,102.75
asphalt 227766 01/29/02 20.08 Tons $55.00 $1,104.40
asphalt 227766 01/29/02 20.01 Tons $55.00 $1,100.55
asphalt 227766 01/30/02 20.05 Tons $55.00 $1,102.75
asphait 227766 01/30/02 20.16 Tons $55.00 $1,108.80
asphalf 227766 01/30/02 20.19 Tons $55.00 $1,110.45
asphalt 227766 01/31/02 20.05 Tons $55.00 $1,102.75
asphalt 227766 01/31/02 20.1 Tons $55.00 $1,108.05
asphalt 227766 01/31/02 40.16 Tong $55.00 $2,208.80
asphalt 227766 02/04/02 20.02 Tons $55.00 $1,101.10
asphalt 227766 02/04/02 20.08 Tons $55.00 $1,104.40
asphalt 227766 02/04/02 20.14 Tons $55.00 $1,107.70
In-House
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PROJL } COST

)

Materials

Material PO# Date Quantity Unit Unit Cost Sub-Total
asphalt 227766 02/05/02 20.08 Tons $55.00 $1,104.49
asphalt 227766 02/05/02 20.21 Tons $55.00 $1,111.55
asphalt 227766 02/05/02 20.10 Tons $55.00 $1,105.50
asphalt 227766 02/06/02 19.07 Tons $55.00 $1,048.85
asphalt 227766 02/06/02 20.75 Tons $55.00 $1,141.25
asphalt 227766 02/06/02 20.22 Tons $55.00 $1,112.10
asphalt 227766 02/07/02 20.39 Tons $55.00 $1,121.45
asphalt 227766 02/07/02 16.00 Tons $55.00 $880.00
asphait 227766 02/07/02 20.19 Tons $55.00 $1,110.45
asphalt 227766 02/11/02 20.06 Tons $55.00 $1,103.30
asphalt 227766 02/11/02 20.33 Tons $55.00 $1,118.15
asphalt 227766 02112102 20.31 Tons $55.00 $1,117.05
asphalt 227766 02112102 20.38 Tons $55.00 $1,120.90
asphalt 227766 02/11/02 21.75 Tons $55.00 $1,196.25
asphalt 227766 02/12/02 20.20 Tons $55.00 $1,111.00
asphalt 227766 02/13/02 20.19 Tons $55.00 $1,110.45
asphalt 227766 02/13/02 20.06 Tons $55.00 $1,103.30
asphalt 227766 02/13/02 20.04 Tons $55.00 $1,102.20
asphalt 227766 02/13/02 20.61 Tons $55.00 $1,133.55
asphalt 227766 02/14/02 18.15 Tons $55.00 $9298.25
asphalt 227766 02/14/02 20.73 Tons $55.00 $1,140.15
asphalt 227766 02/14/02 20.05 Tons $55.00 $1,102.75
asphait 227766 02/19/02 20.33 Tons $55.00 $1,118.15
asphalt 227766 02/19/02 20.10 Tons $55.00 $1,105.50
asphalt 227766 02/19/02 20.36 Tons $55.00 $1,119.80
asphalt 227766 02/19/02 20.29 Tons $55.00 $1,115.95
asphait 227766 02/20/02 21.33 Tons $55.00 $1,173.15
asphalt 227766 02/20/02 41.73 Tons $55.00 $2,295.15
asphalt 227766 02/20/02 20.25 Tons $55.00 $1,113.75
asphalt 227766 02/20/02 41.14 Tons $55.00 $2,262.70
asphalt 227766 02/20/02 41.07 Tons $55.00 $2,258.85
asphalt 227766 02/21/02 62.70 Tons $55.00 $3,448.50
asphait 227766 02/21/02 40.87 Tons $55.00 $2,247.85
asphalt 227766 02/21/02 20.92 Tons $55.00 $1,150.60
asphalt 227766 02/22/02 41.63 Tons $55.00 $2,280.65
asphalt 227766 02122102 20.76 Tons $55.00 $1,141.80
asphalt 227766 02/22/02 20.82 Tons $55.00 $1,145.10
asphalt 227766 02/22/02 20.75 Tons $55.00 $1,141.26
asphalt 227766 02/25/02 40.37 Tons $55.00 $2,220.35
asphalt 227766 02/25/02 41.53 Tons $55.00 $2,284.15
asphalt 227766 02/25/02 40.49 Tons $55.00 $2,226.95

In-House
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Materials
Material PO# Date Quantity Unit Unit Cost Sub-Total
asphalt 227766 02/25/02 40.42 Tons $55.00 $2,223.10
asphalt 227766 02/26/02 40.83 Tons $55.00 $2,245.65
asphalt 227766 02/26/02 41.72 Tons $55.00 $2,294.60
asphalt 227766 02/26/02 59.37 Tons $55.00 $3,265.35
asphait 227766 02126102 60.99 Tons $55.00 $3,354.45
asphalt 227766 02/27/02 42,70 Tons $55.00 $2,348.50
asphalt 227766 02/27/02 60.65 Tons $55.00 $3,335.75
asphalt 227766 02/27/02 39.62 Tons $55.00 $2,179.10
asphalt 227766 02/27/02 20.04 Tons $55.00 $1,102.20
asphalt 227766 03/19/02 21.36 Tons $55.00 $1,174.80
asphalt 227766 03/19/02 2015 Tons $55.00 $1,108.25
asphalt 227766 03/19/02 20.70 Tons $55.00 $1,138.50
asphalt 227766 03/20/02 21.00 Tons $55.00 $1,155.00
asphalt 227766 03/20/02 2045 Tons $55.00 $1,124.75
asphalt 227768 03119702 80.62 Tons $55.00 $4,434.10
asphalt 227766 03/19/02 18.40 Tons $55.00 $1,012.00
asphalt 227766 03/20/02 41.22 Tons $55.00 $2,267.10
asphalt 227766 03/20/02 21.20 Tons $55.00 $1,166.00
asphai 227766 03/20/02 20.13 Tons $55.00 $1,107.15
asphalt 227766 03/20/02 41.53 Tons $55.00 $2,284.15
asphait 227766 03/21/02 2042 Tons $55.00 $1,123.10
asphalt 227766 03/21/02 20,74 Tons $55.00 $1,140.70
asphait 227766 03/21/02 41.32 Tons $55.00 $2,272.60
asphalt 227766 03/21/02 41.50 Tansg $55.00 $2,282.50
asphalt 227766 03/21/02 4177 Tons $55.00 $2,297.35
asphalt 227766 03/25/02 41.44 Tons $55.00 $2,279.20
asphait 227766 03/25/02 41.35 Tons $55.00 $2,274.25
asphalt 227766 03/25/02 21.13 Tons $55.00 $1,162.15
asphalt 227766 03/25/02 18.43 Tons $55.00 $1,013.65
asphalt 227766 03/26/02 42.08 Tons $55.00 $2,314.40
asphalt 227766 03/26/02 42.29 Tons $55.00 $2,325.95
asphalt 227766 03/26/02 42.33 Tons $55.00 $2,328.15
asphalt 227766 03/26/02 42.03 Tons $55.00 $2,311.65
garlon 01/25/02 0.25 Gal $79.99 $20.00
garlon 03/14/02 0.25 Gal $80.00 $20.00
sil fence 228740 03/26/02 1.00 $397.17 $397.17
TOTAL MATERIALS $149,324.84

In-House
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Emullsion for Upper Sugarioaf Roads R02700

Appendix E
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)

Emuision
Date Quantity Unit Unit Cost Sub-Total
01/28/02 100.00 Gat $0.93 $93.00
01/28/02 150.00 Gal $0.93 $139.50
01/30/02 60.00 Gal $0.93 $55.80
01/31/02 175.00 Gal $0.93 $162.75
02/04/02 60.00 Gal $0.93 $55.80
02/05/02 100.00 Gal $0.93 $93.00
02/06/02 60.00 Gal $0.93 $55.80
02/07/02 60.00 Gal $0.93 $55.80
02/11/02 60.00 Gal $0.93 $55.80
02/12/02 80.00 Gal $0.93 $74.40
02/13/02 60.00 Gal $0.93 $55.80
02/14/02 60.00 Gal $0.93 $55.80
02/20/02 160.00 Gal $0.93 $148.80
02/21/02 160.00 Gal $0.93 $148.80
02/22/02 70.00 Gal $1.10 $77.00
02/25/02 150.00 Gal $0.93 $139.50
02/26/02 210.00 Gal $0.93 $195.30
03/20/02 300.00 Gal $1.10 $330.00
03721/02 300.00 Gal $1.10 $330.00
03/21/02 300.00 Gal $1.10 $330.00
03/25/02 220.00 Gal $1.10 $242.00
03/26/02 250.00 Gal $1.10 $275.00
TOTAL EMULSION $3,169.65
TOTAL MATERIALS INCLUDING EMULSION $152,494.49

In-House
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Travel Breakdown
Per Diem
Month Expense Number Amount
12{31/01 $3.00 3 $9.00
$6.00 14 $84.00
01/31/02 $6.00 69 $414.00
02/28/02 $6.00 106 $636.00
$15.00 2 $30.00
03/31/02 $6.00 89 $534.00
04/30/02 $3.00 1 $3.00
$6.00 12 $72.00
TOTAL TRAVEL $1,782.00
Labor $51,856.55
Materials and Emuision $152,494.49
Travel $1,782.00

TOTAL EXPENSES FOR UPPER SUGARLOAF ROADS R02700 $206,133.04

Roads in Project Est. Square Feet

Collector; Indian Mound Drive 25,100 sf

Cherokee Street 21,800 sf

Seminole Strest 25,740 sf

Johnson Road 34,860 sf

State Road 9398 61,980 sf

Non-Collector: Mayan Street 13,040 sf

Navajo Street 9,960 sf

Tequesta Street 26,300 sf

Canal Drive 69,400 sf

Flamingo Read 5,502 sf

Kings Row 10,000 sf

Adams Road 10,540 sf

Total Square Feet for Upper Sugarioaf Roads R02700 314,222 of
Cost Per Square Foot Using $0.6560

Total Cost/Total Square Fest

Total Projected Reimbursement for Upper Sugarloaf Roads R02700 $111,180.72

Reimbursable 100%

** Based on the product of 169,480 square feet for Collector Roads with the rate per square foot of $0.6560

In-House
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APPENDIX F - MAP OF COLLECTOR ROADS

Appendix F includes maps identifying the roads that were analyzed with qualifying
Collector Roads indicated in solid black.
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Road Name: Gordon Drive, Hibiscus Drive, Ixora Drive,
Palm Drive, & Long Beach Road
Subdivision: Whispering Pines, Whispering Pines Plat 3, &
Long Beach Subdivision
Key: Big Pine Key
Proiect Name: Big Pine Key Roads VI

m— SHEET NO.
| September 30,2002 | IMPACT FEE REPORT
DES/DRW 1
bbr PREPARED BY:

1300: P bt

PROJECT: 4
Impact Fee MONROE COUNTY ENGINEERING DEPARTMENT of T ( °|“D'J* o MONROE




Road Name; Gordon Drive

Subdivision: Whispering Pines Subdivision

Key: Big Pine Key

Project Name: Big Pine Key Roads VI

DATE:
September 30, 2002

DES/DRW
bbr

PROJECT:
Impact Fee

IMPACT FEE REPORT

PREPARED BY:

MONROE COUNTY ENGINEERING DEPARTMENT

SHEET NO.

2

GUNTY or MONROE

RLYWEST ALuAta B3HD
1505 441




Road Name; Hobiscus Drive, Ixora Drive, & Palm Drive

Subdivision: Whispering Pines Plat 3 Subdivision
Key: Big Pine Key
Project Name: Big Pine Key Roads VIII
DATE: SHEET NO.
September 30, 2002 IMPACT FEE REPORT
DES/DRW 3
bbr PREPARED BY:
PROJECT: 4
Impact Fee MONROE COUNTY ENGINEERING DEPARTMENT of 0,%%:; “;"095535




Road Name: Long Beach Road

Subdivision: Long Beach Subdivision

Key: Big Pine Key

Project Name: Big Pine Key Roads VIII

DATE:
September 30, 2002

IMPACT FEE REPORT

DES/DRW
bbr

PROJECT:
Impact Fee

PREPARED BY:

MONROE COUNTY ENGINEERING DEPARTMENT

SHEET NO.

4

of4

OUNTY of MONROE
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